APPENDIX B QUESTIONS SATISFIED BY SPECIFIC MEASURES

SPECIFIC MEASURE

SI ECITIC MENSURE	1 oces Question
	How frequently has the schedule changed?
1.1.1 Milestone Dates	How many activities are scheduled concurrently?
	Is the schedule realistic?
	What is the risk of not delivering on schedule?
	Has the requirements test matrix been completed?
1.2.1 Requirements Allocated	Have all requirements been allocated to at least one design
	component?
	How many requirements can be directly tested?
1.2.2 Components Designed	Are component designs being completed on time?
	Is the schedule for component designs realistic?
	Are components being completed on time?
1.2.3 Components Implemented	Is the planned implementation rate realistic?
	What components are behind schedule?
1.2.4 Components Integrated and Tested	Is integration and testing being accomplished on schedule?
	Is the planned rate of integration and testing realistic?
	Are tests being completed on schedule?
1.2.5 Test Cases Completed	Is the test schedule realistic?
	What functions have not been tested?
	Have all of the paths been successfully tested?
1.2.6 Paths Tested	How many test cases are required to completely test the software?
	What percentage of the paths have been tested?
	Are requirements being tested as scheduled?
1.2.7 Requirements Tested	Have the tests been successful?
	What functional tests are behind schedule?
	What percent of the functionality has been tested?
	Are problem reports being closed at an adequate rate?
	Is the rate of problem reporting going down?
1.2.8 Problem Reports Resolved	When will testing be complete?
	Which components have the most open problem reports?
	Are components passing their reviews?
1.2.9 Reviews Completed	Are reviews being held on schedule?
	What components have failed their review?
	How many change requests have impacted the software, the
1.2.10 Changes Implemented	schedule, or the budget?
	Is the rate of change requests decreasing?
	Are costs conforming to projections?
1.3.1 Schedule Variance	How likely is there to be a cost overrun?
	Is the production schedule being met?
	Are components being incorporated as scheduled?
1.4.1 Build Component Content	What components have been added, deferred or eliminated?
	Will each increment contain the specified components?
	Is functionality being incorporated as scheduled?
1.4.2 Build Function Content	What functionality is being deferred?
	Will each increment contain the specified functionality?

SPECIFIC MEASURE

	Are development resources being applied according to plan?
2.1.1 Effort	Are specific tasks or activities taking more/less effort than
	expected?
	Is the effort profile realistic?
	Are certain activities or functions requiring more staff than
	expected?
2.2.1 Staff Allocation	Are sufficient development resources available and allocated for
	each activity?
	Are sufficient experienced/trained personnel available?
2.2.2 Staff Experience	Will additional training be required?
	How are experience levels being affected by turnover?
2.2.3 Staff Turnover	How many people have been added or left the project?
	What areas are most affected by turnover?
	Are project costs in accordance with the budget?
2.3.1 Cost Variance	What is the projected completion cost?
	What WBS elements or tasks have the greatest variance?
2.3.2 Cost Profile	Are program costs in accordance with budgets?
	Will the project budget be adequate or will there be an overrun?
2.4.1 Resource Availability Dates	Are key resources to be available when needed?
_	Is the availability of resources impacting progress?
2.4.2 Resource Utilization	Are the available resources sufficient?
	How effectively are resources being used?

SPECIFIC MEASURE

	TOCOS QUESTION
	Are requirements being deferred to later builds?
3.1.1 Requirements	Have requirements allocated to each incremental build changed?
	How mush has software functionality changed?
	What components are affected by the changes?
3.1.2 Function Points	How much functionality is in the software?
	How much work is to be done?
	Has the size allocated to each build changed?
	How accurate was the size estimate that schedule and effort plans
3.2.1Lines of Code	were based on?
	How much has the software changed?
	What components have grown or gotten smaller?
	Have components allocated to each build changed?
	How many components need to be implemented and tested?
3.2.2 Number of Components	How much has the approved software baseline changed?
	Is functionality slipping to later builds?
3.2.3 Words of Memory	Does the memory need to be upgraded?
	How much spare memory capacity is available?
3.2.4 Database Size	How many different data types have to be addressed?
	How much data has to be handled by the system?
	Have sufficient CPU resources been provided?
3.3.1 CPU Utilization	Can the CPU resources support additional functionality?
	Do CPU estimates appear reasonable?
3.3.2 CPU Throughput	Have sufficient CPU resources been Acquired?
	Have large increases in CPU utilization occurred?
	Do the I/O resources allow adequate data traffic flow?
3.3.3 I/O Utilization	Should I/O resources be expanded?
	Can additional data traffic be provided after system delivery?
	Can the software design handle the required amount of system data
3.3.4 I/O Throughput	in the allocated time?
	Can the software handle additional system data a after delivery?
	Will the software fit in the processors?
3.3.5 Memory Utilization	What is the risk that system errors will be caused by lack of storage
	space?
	Can the software size increase after system delivery as needed to
	incorporate new functionality?
	Have sufficient storage resources been provided?
3.3.6 Storage Utilization	What is the expansion capacity?
	Do storage estimates appear adequate?
	Is the target computer system sufficient to meet response
3.3.7 Response Time	requirements?
	Does the software operate efficiently?
	How long do certain services take?

SPECIFIC MEASURE

STEERITE WEEKSCILE	1 0 c c c Q c L c 11 o 1 t
	How many problems reports have been written?
4.1.1 Problem Report Trends	How many problem reports are open? What are their priorities?
	Do report arrival and closure rates support the scheduled
	completion date of integration and test?
	How long does it take to close a problem report?
4.1.2 Problem Report Aging	Are difficult problems being deferred?
	Are reported problems being closed in a timely manner?
	What is the quality of the software?
	What components are candidates for rework?
4.1.3 Defect Density	What components require additional testing or review?
	What components have a disproportionate amount of defects?
	What is the program's expected operational reliability?
	How reliable is the software?
4.1.4 Failure Interval	How often will software failures occur during operation of the
	system?
	How many complex components exist in this program?
	What components should be subject to additional testing?
4.2.1 Cyclomatic Complexity	What are the most complex components?
	How many complex classes of objects are in this program?
4.2.2 Weighted Methods Per Class	How many objects should be subjected to additional testing
	What objects are most complex?
	What classes are the most complex?
	Which objects should be subjected to additional testing?
4.2.3 Response For A Class	How many methods are contained within each class?
	Which objects have the most externally invoked methods?
4.2.4 Lack of Cohesion of Methods	Within each class, how many methods reference each variable?
	Which variables are referenced by how many methods?
14.5.6.11.20.11.20.1	How complex are the methods within each class of objects?
4.2.5 Coupling Between Object Classes	Which object classes will be difficult to reuse?
	Which object classes will be most difficult to maintain?
40 (D 41 OCT 1 **	Which object classes are tightly coupled?
4.2.6 Depth Of Inheritance	Which object classes will be most difficult to test?
	Which object classes will be most difficult to maintain?
427 Novel of Ot 211	How much code is being reused?
4.2.7 Number Of Children	How much code is being reused?
	Which object classes' methods will require the most testing?

SPECIFIC MEASURE

	Does a developer meet minimum development capability
	requirements?
	Is the developer's software process adequate to address anticipated
5.1.1 Capability Maturity Model Level	program risks, issues, and constraints?
	What project management and software engineering practices can
	be improved?
	What is the developer's current software development capability
	rating?
	Is product being developed at a rate to be completed within budget?
5.2.1 Product Size/Effort Ratio	Is the planned software productivity rate realistic?
	How efficiently is software being produced?
	Is product being developed at a rate to be completed within budget?
5.2.2 Functional Size/Effort Ratio	Is the planned software productivity rate realistic?
	How efficiently is software being produced?
	How much code had to be changed as a result of correcting defects?
5.3.1 Rework Size	Is the amount of rework impacting the cost and schedule?
	What was the quality of the initial development effort?
	How much effort was expended on fixing defects in the software
5.3.2 Rework Effort	product?
	Is the amount of rework impacting cost or schedule?
	What software development activity required the most rework?