



NASA OSMA SAS '01

Criteria For Focused Data Collection

William M. Wilson

SRS Information Services

Software Assurance Technology Center

<http://satc.gsfc.nasa.gov/>

Problem Statement



- Rigorous software quality research is **hindered** by a critical shortage of *comprehensive and consistent* NASA data sets.
- Rigorous research is **essential** to developing *effective* software quality and assurance guidance.

NPD 2820.1 Says: Measure ! But Measure What?



- Resources

- Staff
- Funds
- Facilities
- Tools
- Equipment
- Legacy
- Supplies
- Practices

- Activities

- Management
- Development
- Modification
- Acquisition
- Assessment

- Products


- Documents
- Artifacts

- Events

- Time Of Occurrence

Task Objective

- Identify **criteria** for **focusing** data collection efforts on measures that:
 - Address priority management issues
 - Satisfy research information needs




Priority Management Issues

- Meeting Schedule & Assessing Progress
- Conserving Resources & Controlling Costs
- Monitoring Product Growth & Stability
- Assuring Product Quality
- Optimizing Development Performance
- Ensuring Technical Adequacy




Researchers Need Data That Is:




- Accurate and Unambiguous
- Orthogonal To Primary Data
- Consistent Throughout The Project
- Common Across Projects
- Defines Project And Its Environment

Task Approach






- Focus Criteria Hierarchical Structure
 - Key Project Issues
 - Key Questions
 - Measurement Categories
 - Focus Questions
 - Specific Measures
- Standard Data Reporting Forms
- **FOCUS** Tool

Focus Criteria Document Structure



Body Of Document = Tables

- Issue, Key Question, Measurement Category
- Category, Specific Measures
- Focus Questions, Specific Measures



- Appendix A
Specific Measure
Definitions
- Appendix B
Specific Measures
Versus
Key Questions
- Appendix C
Forms

Issue, Key Question, Measurement Category Table

Issue	Key Questions	Measurement Category
1. Schedule & Progress	Is the project meeting scheduled milestones?	1.1 Milestone Performance
	How are specific activities and products progressing?	1.2 Work Unit Progress
	Is project spending meeting schedule goals?	1.3 Schedule Performance
	Is capability being delivered as scheduled?	1.4 Incremental Capability
2. Resources & Cost	Is effort being expended according to plan?	2.1 Effort Profile
	Are qualified staff assigned according to plan?	2.2 Staff Profile
	Is project spending meeting budget objectives?	2.3 Cost Performance
	Are necessary facilities and equipment available as planned?	2.4 Environment Availability
3. Growth & Stability	Are the product size and content changing?	3.1 Product Size & Stability
	Are the functionality and requirements changing?	3.2 Functional Size & Stability
	Is the target computer system adequate?	3.3 Target Computer Resource Utilization

Measurement Category, Specific Measures Table

1. Measurement Category	Specific Measures
1.1 Milestone Performance	1.1.1 Milestone Dates
1.2 Work Unit Progress	1.2.1 Requirements Allocated 1.2.2 Components Designed 1.2.3 Components Implemented 1.2.4 Components Integrated & Tested 1.2.5 Test Cases Completed 1.2.6 Paths Tested 1.2.7 Requirements Tested 1.2.8 Changes Implemented 1.2.9 Problem Reports Resolved 1.2.10 Audits & Reviews Completed
1.3 Schedule Performance	1.3.1 Schedule Variance
1.4 Incremental Capability	1.4.1 Build Component Content 1.4.2 Build Function Content

Focus Questions, Specific Measures Table

1 SCHEDULE & PROGRESS	
FOCUS QUESTION	SPECIFIC MEASURE
Are component designs being completed on time?	1.2.2 Components Designed
Are components being completed on time?	1.2.3 Components Implemented
Are components being incorporated as scheduled?	1.4.1 Build Component Content
Are components passing their reviews?	1.2.9 Reviews Completed
Are costs conforming to projections?	1.3.1 Schedule Variance
Are problem reports being closed at an adequate rate?	1.2.8 Problem Reports Resolved
Are requirements being tested as scheduled?	1.2.7 Requirements Tested
Are reviews being held on schedule?	1.2.9 Reviews Completed
Are tests being completed on schedule?	1.2.5 Test Cases Completed
Has the requirements test matrix been completed?	1.2.1 Requirements Allocated
Have all of the paths been successfully tested?	1.2.6 Paths Tested
Have all requirements been allocated to at least one design component?	1.2.1 Requirements Allocated
Have the tests been successful?	1.2.7 Requirements Tested
How frequently has the schedule changed?	1.1.1 Milestone Dates
How likely is there to be a cost overrun?	1.3.1 Schedule Variance

Appendix A

Specific Measures Definition

1.1.1 Milestone Dates

Planned and actual start and end dates for individual activities and events provide status visibility of the projects working level activities. This information allows the project manager to focus attention and resources on those items that are significant or repetitive sources of delay.

Focus Questions

Is the schedule realistic?

How many activities are scheduled concurrently?

How frequently has the schedule changed?

What is the risk of not delivering on schedule?

Data Items Collected:

- Date a project milestone event is scheduled to occur
- Date a project milestone event actually occurs
- Number of times each event has been rescheduled
- Activity/Event Name
- Component ID/Name
- Scheduled Start Date
- Actual Start Date
- Scheduled completion Date
- Actual Completion Date
- Responsible Organization/Individual
- Dependent Activity /Event Name

Data Source/Criteria

- Approved Project Plan
- Approved Revisions to Project Schedule
- Approval Of Review Report
- Closeout of all Review Item Discrepancies (RID)
- Development Plans
- Development Schedule Revisions
- QA Sign Off
- Task Completion Notice

Appendix B

Specific Measures, Focus Questions Table

SPECIFIC MEASURE	FOCUS QUESTION
1.1.1 Milestone Dates	How frequently has the schedule changed?
	How many activities are scheduled concurrently?
	Is the schedule realistic?
	What is the risk of not delivering on schedule?
1.2.1 Requirements Allocated	Has the requirements test matrix been completed?
	Have all requirements been allocated to at least one design component?
	How many requirements can be directly tested?
1.2.2 Components Designed	Are component designs being completed on time?
	Is the schedule for component designs realistic?
1.2.3 Components Implemented	Are components being completed on time?
	Is the planned implementation rate realistic?
	What components are behind schedule?
1.2.4 Components Integrated and Tested	Is integration and testing being accomplished on schedule?
	Is the planned rate of integration and testing realistic?
1.2.5 Test Cases Completed	Are tests being completed on schedule?
	Is the test schedule realistic?
	What functions have not been tested?
1.2.6 Paths Tested	Have all of the paths been successfully tested?
	How many test cases are required to completely test the software?
	What percentage of the paths have been tested?

Appendix C

Reporting Forms

Form 001 - Project Profile

Form 002 - NASA Software
Description Outline

Form 003 - Staff Personnel Profile

Form 004 - Project Staff Status
Report

Form 005 - Schedule Reporting
Form

Form 006 - Weekly Staff Effort
Data Collection Sheet

Form 007 - Staff Effort Summary
Sheet

Form 008 - Product/Item
Description

Form 009 - Earned Value Report

Form 010 - Development Progress
Report

Form 011 - Control Progress Report

Form 012 - Software Change
Request


Form 013 - Problem and
Nonconformance Report

Form 014 - Software Failure Report


Form 015 - Resource Management
Report

Form 016 - Computer Resource
Utilization Report

FOCUSED MEASURES SELECTION TOOL



Overview



- Focus Scheme Documentation:
 - ✍ Complete, But Open Ended
- Focus Scheme Pilot Project:
 - ✍ In Progress
- FOCUS Tool:
 - ✍ Proof Of Concept Tests